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Road & Bridge Program Structure 
 
The Road & Bridge Division will assign resources in program areas to respond and 
complete customer requests and to meet annual work plan objectives. Resources will 
be assigned to core or countywide elements at each service center to perform 
maintenance, or services for roadways, right-of-ways, engineering, traffic control, and 
customer service issues. 
 

Roadway Maintenance Program 
 
Roadway Elements  
4105 - Roadway Reconstruction/Rehabilitation.  .  .  .  .  .  .  .  .  .  .  .  .  .   County Wide Element 
4110 - Paving (Surface Treatment).  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  . . County Wide Element 
4111 - Edge and Shoulder Restoration.  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .   . County Wide Element 
4112 - Roadway Patching & Crack Sealing.  .  .  .  .  .  .  .  .  .  .  .  .  .  .  . Core Element 
4114 - HMAC Overlay/Alternative Paving Treatment.  .  .  .  .  .  .  .  .  .  . Contracted Services 
4128 - Pedestrian Way Maintenance (Sidewalks and Trails).  .  .  .  .  .   . County Wide Element/ 
                                                                                      Contracted Services 

Right-of-Way Maintenance Program 
 
ROW Elements 
4120 - Secondary Drainage Maintenance.  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .     Core Element 
4121 - Drainage Structure Rehabilitation.  .  .  .  .  .  .  .  .  .  .  .  .   .  .  .   . Core Element 
4125 - Mowing, Brush & Vegetation Control.  .  .  .  .  .  .  .  .  .  .  .  .  .  .   . Core Element 
4127 - Work Order Response.  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .    . Core Element 

 
Engineering, Signs & Markings 
All Engineering as well as sign fabrication, installation and maintenance of traffic control devices (traffic 
signs) including asphalt markings (striping).   
 
Elements 
4305 - Sign Fabrication.  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  . County Wide Element 
4115 - Sign Maintenance.  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  . Core Element 
4116 - Pavement Striping/Markings.  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .   .  County Wide Element 
4118 - Engineering Services.  ..   .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .   .  .  .  .  . County Wide Element 
 

Customer Service & Employee Development 
All services in support to other elements and external customer requests and employee development.  
 
Customer Service Elements 
8505 - Work Request & Dispatch Operations.  .  .  .  .  .  .  .  .  .  .  .  .  .  .   County Wide Element 
8510 - Solid Waste Management/Transfer.  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .   County Wide Element 
8515 - After-hours Response (24 hr. Response).  .  .  .  .  .  .  .  .  .  .  .  .   Core Element 
8520 - Precinct Services and Employee Development. .  .  .  .  .  .  .  .  .  . County Wide Element  
8525 - Indigent Burial.  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .   County Wide Element 
8530 - CSR Support Services.  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  County Wide Element 
 
County Wide Elements will respond to work plan and customer requests throughout the county with 
human resources for these elements based at a specified service center.  
 
Core Elements will respond to work plan and customer requests at each service center with human 
resources for these elements based at each service center. 
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Road & Bridge Human Resource Allocation 
 

 
 

Program & Location Assignment 
 Road & Bridge 

East Service Area 
 

Road & Bridge 
West Service Area 

 

 Signs/Markings/ 
Engineering, & 

Customer Service 

Mgt. & 
Admin 

Job Descriptions Roadway 
ESC 

ROW 
ESC 

Roadway 
WSC 

ROW 
WSC 

All Facilities 700 
Lavaca 

Road Maintenance Worker 
16 15 9 13 

6 
(Cem/CSR/Comm) 

 

Road Maintenance Worker Sr. 
    

8 
(Signs/Markings) 

 

Road Maintenance Worker Lead 
1 1 1 1 

2 
(Cem/CSR) 

 

Equipment Operator I 
14 8 11 7 

2 
(Signs/Markings) 

 

Equipment Operator II 5 3 2 3   

Equipment Operators Foreman 
4 4 2 4 

1 
(Signs/Markings) 

 

Sign Fabricators 
    

2 
(Signs/Markings) 

 

Road Maintenance Supervisor 
2 2 2 2 

1 
(Signs/Markings) 

 

Dispatchers 
    

2 
(ESC) 

 

Office Specialist 
    

0.6 
(1431) 

 

Office Specialist Sr. 
    

4 
(ESC/WSC) 

 

Office Manager, Sr.      1 

Engineering Tech 
    

1 
(700 Lavaca) 

 

Engineering Tech, Sr. 
    

1 
(700 Lavaca) 

 

Engineers 
    

6 
(700 Lavaca) 

 

Road Maintenance Managers 1   1   

Traffic Program Manager      1 

Engineering Division Manager      1 

Assistant Public Works Director      1 

FY 20 Totals: 43 33 27 31 36.6 4 

Total All Programs in 
Division: 

     174.6 
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Road & Bridge Assignments 
 

The following chart indicates the Road & Bridge management and supervisory staff assignments. Managers 

are responsible for direct management of all resources assigned to core and countywide elements in their 

service areas. Road & Bridge Supervisors are responsible for supervisory resources within their assigned 

elements. 
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Road & Bridge Statistics 
 

 
Centerline Miles of Roadway maintained 

 

1,288.83 miles  

 

 

 2020 Percent “Fair or Better”  

 

   All Roads         Arterial Roads 

      76.1%                83.3% 
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Performance Goals 
 

 

PROGRAMS              OUTPUT MEASURES        

ROADWAY MAINTENANCE ELEMENTS        FY19  FY20 

4105   Road Reconstruction/Rehabilitation            

Spot Reconstruction…………………………………………….………………………………………….0.00 miles          0.00 miles 
Recycle...…………………………………………………………………………………………………..14.63 miles        15.10 miles 
Rehabilitation …………………………………………………………………………………………….   0.00 miles          0.00 miles 

                    Total      14.63 miles         15.10 miles 
4110   Surface Treatment  

Surface Treatment (Chip Seal application) to identified projects  
(2015 Pavement Management Survey used to identify projects) …………………………………..14.63 miles         15.10 miles 
Chip Seal Rock>………………………………………………………………………………………… 54.35 miles         46.76 miles 
                                                                                                                                  Total             69.98 miles         61.86 miles  

 
4111 Edge Shoulder Restoration …………….….…………….……………………………….……... 30.00 miles         30.00 miles 

   
4112 Pothole Patching …………………….……………………..……………………………………..125.00 miles       125.00 miles 

 
4113 Crack Sealing ……………………….…………………………………………………….……….125.00 miles       125.00 miles 

     
4114 Hot Mix Asphalt Concrete (HMAC) Overlay   
1-1/2” HMAC Overlay on identified roadway projects……………………………….………………… 39.78 miles          56.92 miles 
Contract Recycling……………………………………………………………….………….………………0.00 miles          00.00 miles 
Alternate Pavement Treatments (Rejuvenate) projects…………………..……..……………………. 18.62 miles          16.45 miles 

 
4128   Pedestrian Way Maintenance     
Repair non-compliant sidewalk/driveway/ramp locations& install new……..……..…………...…..………92 each               3,200 lf 
Contracted Services repair of non-compliant sidewalks/driveways/ramp locations....………...…….……31 each              90 each 
Contracted Services install/repair new sidewalk ………….……………………………..…….....…………1,266 lf               15,500 lf 

 
 

RIGHT-OF-WAY MAINTENANCE ELEMENTS       FY19    FY20  

4120   Secondary Drainage  

Drainage projects <500 man hours ……..…………………………..…………………………………..325 projects       325 projects 
Drainage projects >500 man hours ………..……………………………..………………………………..5 projects           5 projects 

 
4121 Drainage Structure Rehabilitation  ........................................................................................................ …...………..  TBD 

4125   ROW Vegetation Control  

ROW Mowing ……………………………………………………..…………………………….………….2700 miles           2700 miles 
ROW Brush Trimming (in-house)..………..………………………………………………………………. 100 miles             100 miles 

Line-of-Sight/Safety Responses ……………………………….…………………………………………750 each              750 each  
ROW Brush Clearing (contracted)……………………….…………………………………………………..35 miles               35 miles 
ROW Herbicide application (contracted)………………….……………………………………………… 500 miles             500 miles 

4127   Work Order Response   

Dead Animal Pickup ……………………………………………………………………………………300 responses  300 responses 
Litter Response …………………………………………………………………………………………500 responses  500 responses 
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PROGRAMS              OUTPUT MEASURES        

 
 

ENGINEERING, SIGNS & MARKINGS ELEMENTS    FY19  FY20 
     
4305 Sign Fabrication ………………………………………………….……………………..………..….6500 units           6500 units 

 
4115 Sign & Barricade Maintenance …………………………………………………………………6500 devices      6500 devices 

 
4116 Roadway Striping ……………………..……………………………..………………………………450 miles             450 miles 

 
4118 Engineering …………………………………………………………………….………………200 responses    200 responses 

 

CUSTOMER SERVICE & EMPLOYEE DEVELOPMENT ELEMENTS 

8505   Dispatch & Program Operations   

Receive/Enter Work Requests…………………………………………………….…………………...2500 requests   2500 requests 
Coordinates Purchase Requisitions for road maintenance Materials ………………………………150 requests     150 requests 

 
8510 Solid Waste Management……………………………………………………………………………………………………….TBD 

 
8515 After-hours / Disaster Response ……………….…………………………………….………125 responses   125 responses 

8520  Precinct Services, Employee Development & Administrative Support  

8525 International Cemetery & Wells School Road Cemetery   

Provide services for indigent burials (Wells School location only)……….…….……….……………..180 per year     180 per year 
Provide maintenance for two (2) cemeteries …………………………………………….……………..102.50 acres     102.50 acres 

8530   CSR Support Services    

Medians mowed…………….…………………………………..….………………………………………….75 miles               75 miles 
ROW litter responses………………………………………………….………………………………350 responses    350 responses 
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Transportation & Natural Resources 
Public Works Road & Bridge Division 

 

Goals 

In support of the division’s strategic plan of providing a cost effective, efficient and safe roadway system:  

 Maintain 70% of accepted roads in fair or better condition, as measured by third party Pavement 

Management (PM) condition survey. 

 Maintain 75% of arterial and collector roads in fair or better condition as measured by PM condition 

survey. 

 Manage and operate the County transportation system to accepted practices of the American Public 

Works Association (APWA). 

 

Objective  

To provide cost effective, efficient and safe roadways through rehabilitation, reconstruction, recycling, surface 

treatment,  pothole patching, crack sealing and HMAC overlay to failed sections of accepted roadways; to 

provide preventative and responsive maintenance to right-of-way elements; to provide preventive and reactive 

maintenance through the use of traffic control and pavement marking devices; to provide engineering review 

for sign studies, traffic impact analysis studies, traffic control plans, utility cuts plans, signal warrant studies, 

and to respond to constituent requests regarding engineering issues in compliance with department 

standards. 

 

Progress Review & Tracking 

Progress review will be followed closely with end of the month and quarterly reports. 

 Quarterly report dates are 1/15/20, 4/15/20, 7/15/20 and 10/15/20. 

 Baselines for these projects will be scheduled and tracked utilizing HTE, Access and Excel. 

 

 

Identified Roadway Project Lists 

All roadway projects in the final FY2020 Work Plan will be first identified from the 2015 Pavement Condition 

Study and updated from completed FY2016, FY2017, FY2018, and FY2019 road work. Roads will be further 

evaluated to get grouping for proximity planning in order to minimize mobilization and hauling costs. Each 

project will be evaluated before final determination of final maintenance application is scheduled or 

performed. Some projects may be dropped or postponed and new projects may be added as needed.  
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4105 - Rehabilitation/Reconstruction  
 

This element is a countywide roadway maintenance element.  Resources will be available at the East Service 
Center to respond to projects in all service areas.  
 

Goals: 
 

 

 To complete approximately 0.00 miles of Spot Reconstruction. 
(Excavate and remove failed portions to full depth and replace with new HMAC materials). 
 

 To complete approximately 15.10 miles of Recycle. 
(Recycle existing roadway materials, profile roadway, add new base materials as required, and apply 
HMAC/Surface Treatment for new travel surface). 
 

Performance Monitors and Measures: 
 

 Strive for a 50% increase in the Overall Condition Index (OCI) on selected roadways 

 Maximize available crews and equipment in order to provide the most efficient approach for 
increasing the Overall Condition Index (OCI) of these roadways 

 Evaluate alternative methods for extending the useful life of the roadway’s OCI 

 Assure a standard of quality on all projects by utilizing accepted industry standards for maintenance       
and construction of public roadways and other right-of-way (ROW) improvements, and comply       
with Travis County’s accepted standards for road maintenance on accepted roads. 

 

Complete construction phases on schedule: 
 

 Site Prep & Geo-Technical Assessment (Drainage Rehabilitation) 

 Recycle and Sub-grade Process  (Base Receipt and Process) 

 Final Grade & Prime  (Final Paved Surface) 
 

Funding sources 
 
 CAR, General Fund and Road & Bridge Fund 

 

 

Staff Assignment & Time Investment:  
 
Element Manager:  Jaime Garcia             10% 
Element Supervisor:  Tracy Smith             90% 
Team Leaders:  John Smith/Larry Neel       100% 
Team Members:  3-EO II’s, 8–EO I’s, & 5-RMW’s     100% 
Engineering Support: Scott Lambert               15% 
     John Strube           15% 
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Spot Reconstruction 
(Spot Recon - in house final surface treatment to be determined within limits specified) 

None for FY2020 

 

Recycle* 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Recycle (roads added and completed in 2019) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
* The Annual Work Goals is a budgeting guide. Adjustments may occur due to special projects, special events (including weather related), and change of conditions. 

Pct Fac ID Road Name Begin Ending Miles 

1 
K10410 BOYCE LN (1) CITY OF AUSTIN CL 

SOUTH OF BOYCE LN 
BRIDGE 

0.06 

1 
K10410 BOYCE LN (2) 

NORTH OF BOYCE LN 
BRIDGE CITY OF AUSTIN CL 

0.27 

1 L09910 CAMERON RD (10) JESSE BOHLS RD STEGER LN 0.36 

1 L09910 CAMERON RD (11) STEGER LN CELE RD 0.90 

1 L09910 CAMERON RD (12) CELE RD CELE RD 0.03 

1 L09910 CAMERON RD (13) CELE RD ENGERMAN LN 0.45 

1 L09910 CAMERON RD (14) ENGERMAN LN HAMANN LN 1.04 

1 J12601 ED ACKLIN RD LOCKWOOD SPG DAMITA  JO DR 0.71 

1 N11000 JESSE BOHLS RD (1) 110' E OF WEISS LN 306' W OF BRIDGE 0.94 

1 M12710 MANDA CARLSON RD (1) JACOBSON RD NEW SWEDEN CHURCH 0.62 

1  M12710 MANDA CARLSON RD (2) SANDEEN RD LUND CARLSON RD 1.51 

1 M12700 MANDA RD JACOBSON RD FM1100 1.10 

1 O13600 PFLUGER BERKMAN LN F M 973 RD TRAVIS -WMSON CO 2.75 

1 L11304 SUNCREST RD FM 973 RD FM 973 RD 0.85 

        Total Pct. 1 11.59 

3 H03700 LAKE PARK DR PANORAMA DR 
291 FT N OF 
PANORAMA DR 0.05 

3 H03700 LAKE PARK DR 
291 FT N OF 
PANORAMA DR LAKE BEACH DR 0.06 

        Total Pct. 3 0.11 

4 C10500 BECKER LN REYNERO LN HOKANSON RD 0.77 

4 C08400 COULVER RD THAXTON RD FM 1625 RD 1.46 

4 C10600 HOKANSON RD BECKER RD DOYLE OVERTON RD 0.82 

4 C10501 REYNERO LN BECKER LN DOYLE OVERTON RD 0.35 

        Total Pct. 4 3.40 

        TOTAL ALL PCTS.  15.10 

Pct Fac ID Road Name Begin Ending Miles 

1 L09910 CAMERON RD (09) SCHMIDT LN JESSE BOHLS RD 1.44 

1 L11510 GREGG MANOR RD 3 SH130 ROW FUCHS GROVE RD 1.07 

1 L11510 GREGG MANOR RD 4 FUCHS GROVE RD RECTOR LP 0.33 

1 L11510 GREGG MANOR RD 5 RECTOR LP 531 FT E OF RECTOR LP 0.10 

1 L12600 OLD KIMBRO RD 1610' N OF US 290 E FM 1100 1.07 

4 C10500 BECKER LN VON QUINTUS RD REYNERO LN 0.81 

4 A08400 GOFORTH RD WILLIAMSON RD DEAD END (SOUTH) 0.75 

4 D10200 JACOBSON RD ELROY RD ALPINE DR 0.44 

4 D10200 JACOBSON RD ALPINE DR LINDEN RD 1.09 

4 D10200 JACOBSON RD LINDEN RD TRAVIS-BSTRP CO 0.55 

4 C10100 PETERSON RD FM 812 RD HOKANSON RD 1.11 

   TOTAL ALL PCTS  8.76 
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4110 - Surface Treatment 
 
This element is a countywide roadway maintenance element. Resources will be available at the West Service 
Center to respond to projects in all service areas.  

 
Goals: 
 

 To complete 15.10 miles Surface Treatment including recycle roads, spot reconstruction roads and 
rehabilitation roads.   

 To complete 46.76 miles of Chip Seal Rock Surface Treatment, which uses aggregate gravel rock 
approximately 3/16 inches or smaller. 

 

Performance Monitors and Measures: 
 

 Strive for a 25% increase in OCI on selected roadways 

 In order to meet the goal of 61.86 miles of surface treatment, we will contract out the flagging 

operations in order to maximize efficiency of the work crews.   

 Assure a standard of quality on all projects by utilizing accepted industry standards for maintenance       
and construction of public roadways and other ROW improvements, and complying with Travis       
County’s accepted standards for road maintenance on accepted roads. 

 Human resources assigned are measured for performance achievement on attainment of established 
schedules for phased completions and adherence to overall established schedules. 

 

Complete construction phases on schedule: 
 

 Prepare roads for Surface Treatment applications. 

 Surface treatment for all project mileages. 
 

Funding sources 
 
 CAR, General Fund and Road & Bridge Fund 

 

Staff Assignment & Time Investment: 
 
Element Manager:  Kevin Kunkel         10% 
Element Supervisor:  Paul Dionne        90% 
Team Leaders:  Vacant/Antonio Moreno    100% 
Team Members:  2-EO II’s, 11 – EO I’s, & 3-RMW’s  100% 
Engineering Support: Scott Lambert          15% 
     John Strube        15% 
 
      
 

 

 
 

 

 

 
 



 

 - 14 - 
 

Surface Treatment* 
Double Course*** 

Pct Fac ID Road Name Begin Ending Miles 

1 
K10410 BOYCE LN (1)*** CITY OF AUSTIN CL 

SOUTH OF BOYCE LN 
BRIDGE 

0.06 

1 
K10410 BOYCE LN (2)*** 

NORTH OF BOYCE 
LN BRIDGE CITY OF AUSTIN CL 

0.27 

1 L09910 CAMERON RD (10)*** JESSE BOHLS RD STEGER LN 0.36 

1 L09910 CAMERON RD (11)*** STEGER LN CELE RD 0.90 

1 L09910 CAMERON RD (12)*** CELE RD CELE RD 0.03 

1 L09910 CAMERON RD (13) *** CELE RD ENGERMAN LN 0.45 

1 L09910 CAMERON RD (14) *** ENGERMAN LN HAMANN LN 1.04 

1 J12601 ED ACKLIN RD*** LOCKWOOD SPG DAMITA  JO DR 0.71 

1 N11000 JESSE BOHLS RD (1) 110' E OF WEISS LN 306' W OF BRIDGE 0.94 

1 M12710 MANDA CARLSON RD (1) *** JACOBSON RD NEW SWEDEN CHURCH 0.62 

1  M12710 MANDA CARLSON RD (2) *** SANDEEN RD LUND CARLSON RD 1.51 

1 M12700 MANDA RD*** JACOBSON RD FM1100 1.10 

1 O13600 PFLUGER BERKMAN LN*** F M 973 RD TRAVIS -WMSON CO 2.75 

1 L11304 SUNCREST RD*** FM 973 RD FM 973 RD 0.85 

        Total Pct. 1 11.59 

3 H03700 LAKE PARK DR*** PANORAMA DR 
291 FT N OF PANORAMA 
DR 0.05 

3 H03700 LAKE PARK DR*** 
291 FT N OF 
PANORAMA DR LAKE BEACH DR 0.06 

        Total Pct. 3 0.11 

4 C10500 BECKER LN*** REYNERO LN HOKANSON RD 0.77 

4 C08400 COULVER RD*** THAXTON RD FM 1625 RD 1.46 

4 C10600 HOKANSON RD*** BECKER RD DOYLE OVERTON RD 0.82 

4 C10501 REYNERO LN*** BECKER LN DOYLE OVERTON RD 0.35 

        Total Pct. 4 3.40 

        TOTAL ALL PCTS.  15.10 
*** = to be started after Recycle work is completed. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

* The Annual Work Goals is a budgeting guide. Adjustments may occur due to special projects, special events (including weather related), and change of conditions. 
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Chip Seal Rock* 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
* The Annual Work Goals is a budgeting guide. Adjustments may occur due to special projects, special events (including weather related), and change of conditions. 

Pct Fac ID Road Name Begin Ending Miles 

1 N10615 AZORES DR CUL-DE-SAC EAST CUL-DE-SAC WEST 0.18 

1 M11600 
BENNETT-POKORNEY 
LA FUCHS GROVE RD DEAD-END (EAST) 0.45 

1 J12904 BETH DR LUCINDA DR CUL-DE-SAC 0.25 

1 N10608 BUTTERCUP RD END CHICADEE CIR 0.24 

1 L13300 CARLSON LN WELLS RD HARRY LIND RD 0.98 

1 L13300 CARLSON LN HARRY LIND RD 
4410' E OF HARRY LIND 
RD 0.84 

1 M13200 CARLSON RD HARRY LIND RD COUNTY LINE RD 1.46 

1 N10607 CELESTIAL LN SPINEL RD MAGIC HILL DR 0.30 

1 M10017 CITRON CV TOPAZ RD CUL-DE-SAC 0.05 

1 G12200 
COLEMAN BRANCH 
CREEK RD WEBBERWOOD WAY CUL-DE-SAC WEST 0.10 

1 M10007 CROOKED CREEK DR CUL-DE-SAC CRYSTAL BEND DR 0.16 

1 M10013 CYPRESS DR MILLHOUSE DR NIGHTVIEW DR 0.23 

1 H12405 DEIDRA DR INGRID DR CUL-DE-SAC 0.23 

1 J12605 DELORIO ST JONAH LN 
DEAD-END EAST OF 
DAMITA JO DR 0.35 

1 M10022 DENNY LN HYTOP DR NIGHTVIEW DR 0.16 

1 M10006 DEWBERRY DR CRYSTAL BEND DR SPINEL 0.49 

1 M10006 DEWBERRY DR SPINEL RD PERIDOT RD 0.15 

1 K13503 EDWARD ST LITTIG RD END 0.07 

1 J12606 GALILEE CT JOHAN LN 
DEAD-END EAST OF 
DAMITA JO DR 0.35 

1 H12404 GIESLA DR INGRID DR CUL-DE-SAC 0.07 

1 J12200 HIBBS LN HOGEYE RD END OF MAINTENANCE 0.75 

1 M10001 HYMILL DR CRYSTAL BEND DR IMMANUEL RD 0.21 

1 M10011 HYTOP DR MILLHOUSE DR SPINEL RD 0.25 

1 H12406 IMOGENE DR SYLVIA DR CUL-DE-SAC 0.08 

1 J12906 INGRID DR (1) TRAVIS-BSTRP CO DEIDRA DR 0.30 

1 J12906 INGRID DR (2) DIDRA DR ANN SHOWERS DR 0.40 

1 K13505 JACKSON ST LITTIG RD MORROW ST 0.07 

1 J12603 JONAH LN DELORIO ST MOSES LN 0.15 

1 J12603 JONAH LN MOSES LN TRAPPERS TRL 0.08 

1 H12407 JOTHAN DR SYLVIA DR CUL-DE-SAC 0.07 

1 N10606 KODIAK LN SPINEL RD SERENITY DR 0.22 

1 M10008 LAZYRIDGE DR OLD GREGG LN CRYSTAL BND 0.41 

1 M10008 LAZYRIDGE DR CRYSTAL BEND DR NIGHTVIEW DR 0.33 

1 K12000 LITTIG RD COUNTY LINE RD TRAVIS-BSTRP CL 1.21 

1 H12001 
LOCKWOOD SPRINGS 
RD (5) ED ACKLIN RD 1168 N OF ED ACKLIN 0.22 

1 M10004 LONG MEADOW DR LAZYRIDGE DR CRYSTAL BEND DR 0.24 

1 J12903 LUCINDA DR TRAVIS-BSTRP CO VIOLN 0.36 

1 J12903 LUCINDA DR VIOLA DR HOGEYE RD 0.25 

1 N10603 MAGIC HILL DR SERENITY DR IMMANUEL 0.40 

1 N11700 MAGNOLIA RANCH CV CAMERON RD CUL-DE-SAC EAST 0.83 
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* The Annual Work Goals is a budgeting guide. Adjustments may occur due to special projects, special events (including weather related), and change of conditions. 

 

 

Pct Fac ID Road Name Begin Ending Miles 

1 K13601 MAIZE LN LITTIG RD DEAD-END (EAST) 0.34 

1 M12710 
MANDA CARLSON RD 
(7) PFLUGER-BERKMAN LA WILLIAMSON CLL 0.72 

1 H12200 MARNIE DR DEAD END ANN SHOWERS DR 0.08 

1 M10009 MILLHOUSE DR DEWBERRY DR NIGHTVIEW DR 0.52 

1 K13501 MORROW LN LITTIG RD DEAD-END (NORTH) 0.23 

1 K13507 MORROW ST END JACKSON ST 0.16 

1 J12604 MOSES LN JONAH LN DEAD END WEST 0.13 

1 M10012 NIGHTVIEW DR DEWBERRY IMMANUEL RD 0.47 

1 J11401 OLD LOCKWOOD RD TAYLOR LN LOCKWOOD RD 0.36 

1 M10016 PERIDOT RD DEWBERRY DR CELESTIAL LN 0.30 

1 L11800 RALPH RITCHIE RD FM 973 CUL-DE-SAC 0.54 

1 N10616 RENDOVA LN 785 FT W OF ZANZIBAR LN IMMANUEL RD 0.47 

1 N10614 SAMOA CT CULDESAC CULDESAC 0.14 

1 N10604 SERENITY DR MAGIC HILL DR IMMANUEL RD 0.48 

1 H12409 SIGRID DR ANN SHOWERS DR CUL-DE-SAC 0.27 

1 H12408 SILVIA DR ANN SHOWERS DR JOTHAN DR 0.39 

1 H12408 SILVIA DR JOTHAN DR ANN SHOWERS DR 0.41 

1 N13700 SKOG RD LUND CARLSON RD LUND RD 2.09 

1 M10023 SLEEPY HOLLOW DR MILLHOUSE DR NIGHTVIEW DR 0.26 

1 M10019 SPINEL RD DEWBERRY CUL-DE-SAC 0.37 

1 M10018 TOPAZ RD CELESTIAL LN IMMANUEL RD 0.18 

1 M10002 TOPHILL CIR CRYSTAL BEND DR CUL-DE-SAC 0.07 

1 J12602 TRAPPERS TRL VERNA ST ANN SHOWERS DR 0.12 

1 J12602 TRAPPERS TRL END VERNA ST 0.25 

1 N10617 TRINIDAD LN RENDOVA LN END 0.04 

1 J12801 UNICE DR ANN SHOWERS DR CUL-DE-SAC 0.19 

1 H12800 
UNION LEE CHURCH 
RD BLAKE MNR END 0.85 

1 J12607 VERNA ST TRAPPERS TRL 
DEAD-END EAST OF 
DAMITA JO DR 0.27 

1 J12905 VIOLA DR CUL-DE-SAC LUCINDA DR 0.07 

1 H12403 VIVIAN DR CUL-DE-SAC LUCINDA DR 0.09 

1 G12706 WEBBER OAKS CV WEBBERWOOD WAY CUL-DE-SAC WEST 0.22 

1 G12705 
WEBBERWOOD RIDGE 
DR WEBBERWOOD WAY CUL-DE-SAC WEST 0.21 

1 M13500 WELLS SCHOOL RD WELLS RD WELLS LN 1.15 

1 M13500 WELLS SCHOOL RD WELLS LN MANDA CARLSON R 1.06 

1 N13600 WERCHAN LN LUND CARLSON RD TRAVIS-WMSON CO 1.53 

1 K13504 WESLEY ST LITTIG RD MORROW ST 0.06 

1 M10010 WINDMILL CIR LONG MEADOW DR CUL-DE-SAC 0.03 

1 N10605 ZANZIBAR LN MAGIC HILL DR RENDOVA LN 0.33 

1 M10015 ZIRCON CV CUL-DE-SAC CELESTIAL LN 0.04 

    Total Pct. 1 29.43 
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* The Annual Work Goals is a budgeting guide. Adjustments may occur due to special projects, special events (including weather related), and change of conditions. 

 

 

Pct Fac ID Road Name Begin Ending Miles 

2 M10005 CRYSTAL BEND DR (5) 75 FT W OF IMMANUEL RD 
2739 FT E OF IMMANUEL 
RD 0.53 

2 M10025 INVESTMENT DR IMMANUEL RD END 0.11 

2 M10024 
PATTERSON 
INDUSTRIAL DR INVESTMENT DR IMMANUEL RD 0.30 

        Total Pct. 2 0.94 

3 G05314 BRIGHT STAR LN SUMMER SKY DR MURMURING CK 0.45 

3 G05302 CLAXTON DR MOWINKLE DR WILLIAMSON CK 0.58 

3 G05313 CLEAR NIGHT DR AUSTIN CLL MIDWOOD PKWY 0.21 

3 G05607 CLEMENTE CIR DRECHO DR DERECHO DR 0.39 

3 G05315 DAWNING CT MIDWOOD PKWY CUL-DE-SAC 0.12 

3 G05606 DERECHO DR US HWY 290 CLEMENTE CIR 0.44 

3 G05606 DERECHO DR CLEMENTE CIR CLEMENTE CIR 0.13 

3 G05606 DERECHO DR CLEMENTE CIR END 0.37 

3 G05307 DORELLA LN MOWINKLE DR PITTER PAT LN 0.47 

3 G05701 EITEL LN VIKKI TER US HWY 290 0.07 

3 K04800 FLINT ROCK RD SERENE HILLS DR 
2113 FT W OF SERENE 
HILLS DR 0.40 

3 G05702 GENEVA PKWY VIKKI TER US HWY 290 0.06 

3 K04703 HENNIG DR FLINT ROCRK CUL-DE-SAC 0.33 

3 G05703 KAY LN MICHAEL DL VIKKI TER 0.16 

3 G05303 LAURALAN DR CLAXTON DR PITTER PAT LN 0.41 

3 K04104 MAJESTIC RIDGE RD SERENE HILLS DR CUL-DE-SAC 0.33 

3 K04104 MAJESTIC RIDGE RD SPLENDOR PASS CUL-DE-SAC 0.22 

3 G05312 MIDWOOD PKWY MURMURING CREEK DR AUSTIN CLL 0.57 

3 G05306 MOWINKLE CV TOWANA TRL CUL-DE-SAC 0.05 

3 G05605 OLIVER CIR OLIVER DR CUL-DE-SAC 0.04 

3 G05603 OLIVER DR US HWY 290 OLIVER CEMETERY 0.28 

3 K04701 PAWNEE PASS FLINT ROCK RD END 0.31 

3 K04803 PEAK LOOKOUT DR 788 FT S OF WILD CHERRY DR CUL-DE-SAC 0.33 

3 K04501 RAYHNAM HILL DR MAJESTIC RIDGE RD CUL-DE-SAC 0.11 

3 G05706 RIMSTONE TRL WEIR LOOP WEIR LOOP 0.35 

3 G05708 ROD RD VIKKI TERRACE MICHAEL DL 0.18 

3 G05309 SAM CARTER DR MOWINKLE DR PITTER PAT LN 0.48 

3 K04704 SHANE LANDON CT HENNIG DR CUL-DE-SAC 0.07 

3 G05311 SOUTH BEND AVE CIRCLE DR END 0.12 

3 K04106 SPLENDOR PASS SERENE HILLS DR MAJESTIC RDG 0.13 

3 K04705 STEVEN WAYNE CT CUL-DE-SAC HENNIG DR 0.12 

3 G05310 STREAMSIDE DR MIDWOOD PKWY CUL-DE-SAC 0.13 

3 G05316 SUMMER SKY DR CUL-DE-SAC MIDWOOD PKWY 0.19 

3 K04600 TONKAWA TRL FLINTROCK RD END 0.04 

3 G05305 TOWANA CIR CUL-DE-SAC TOWANA TRL 0.05 

3 G05304 TOWANA TRL 445 FT E OFMOWINKLE DR PITTER PAT LN 0.55 

3 K04500 TRAVIS VISTA DR FLINT ROCK RD RAYHNAM HILL DR 0.17 
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* The Annual Work Goals is a budgeting guide. Adjustments may occur due to special projects, special events (including weather related), and change of conditions. 

Pct Fac ID Road Name Begin Ending Miles 

3 G05713 VIKKI TERRACE WIER LP GENEVA PKWY 0.49 

3 G05713 VIKKI TERRACE ROD RD GENEVA PKWY 0.02 

3 G05705 WEIR LOOP CIR MICHAEL DAVE MICHAEL DAVE 1.02 

        Total Pct. 3 10.94 

4 D10701 ALPINE DR SWISS DR JACOBSON RD 0.43 

4 D10704 ALPS DR SWISS DR SWISS DR 0.30 

4 D10705 BERN DR SWISS DR SWISS DR 0.32 

4 D10703 CHALET DR SWISS DR SWISS DR 0.29 

4 D10710 DOBUSH DR ALPINE DR SWISS DR 0.21 

4 D10709 GENEVA DR SWISS DR ALPINE DR 0.16 

4 D10601 LARKDALE LN ELROY RD END 0.19 

4 D10711 LUCERNE DR SWISS DR SWISS DR 0.18 

4 D10603 MARTIN LN ELROY RD DEAD END (EAST) 0.16 

4 D10602 PLOVER PL ELROY RD END 0.84 

4 D10708 RHONE DR SWISS DR ALPINE DR 0.17 

4 D10702 SWISS DR ALPINE DR ALPINE DR 1.51 

4 D10707 VEVEY DR SWISS DR SWISS DR 0.37 

4 D10706 ZURICK DR SWISS DR SWISS DR 0.32 

    Total Pct. 4 5.45 

    TOTAL PCTS. 46.76 



 

 - 19 - 
 

 

4111 – Edge and Shoulder Restoration 
 

This element will function as a county wide element. Resources will be available at the East Service Center to 
respond to projects in all service areas.  
 

Goals: 
 

 To complete approximately 30 miles on accepted roads. 
 

Performance Monitors and Measures: 
 

 Emphasis will be on roadways paved in the 2020 Work Plan.  Some roadways require extensive 
levelling in order to smooth out undulations.  Work will concentrate on areas where excessive drop-
offs occur. 

 The program will reduce the risk and liability incurred by Travis County by reducing the probability of 
single vehicle rollover accidents, which are common when vehicles accidentally leave the road where 
the roadway drops off more than 4 inches.  It is not uncommon for the driver to overcorrect when their 
right wheels drop off the paved surface and want to come back on the roadway, thus causing a 
vehicle to possibly lose control and roll over. 

 Assure a standard of quality on all projects by utilizing accepted industry standards for maintenance 
and construction of public roadways and other ROW improvements, and complying with Travis 
County’s accepted standards for road maintenance on accepted roads. 

 Human resources assigned are measured for performance achievement on attainment of established 
schedules for phased completions.  Adherence to established schedules. 

 

Complete maintenance applications on schedule: 
 
Restore 30 miles: 

 East Region target   –  20 miles 

 West Region target  –  10 miles 
                

Funding sources 
 
 CAR, General Fund and Road & Bridge Fund 

 

Staff Assignment & Time Investment: 
 

Element Manager:   Jaime Garcia        10% 
Element Supervisor:   Rich Valdez         45%   
Team Leader:    Vacant       100% 
Team Members:   1-EO II, 3-EO I’s, & 3-RMW’s   100%  
 
 

 
 
 

 

 

 

 
 



 

 - 20 - 
 

4112/4113 - Patching / Crack Seal 
 

This element will function as a core element. Resources will be available at each service center to respond to 
projects in the service area.  
 

Goals: 
 

 To complete patch operations on 125 miles on accepted roadways.  

 To complete crack sealing operations on 125 miles on accepted roadways 

 Crack seal parks and facility projects as requested and funded. 

 Patch parks and facility projects as requested and funded. 
 

Performance Monitors and Measures: 
 

 Crack sealing of roads will concentrate on prepping for the 2020 roadways to be paved and 
responding to constituent requests with the objective of improving driving/biking travel surface. 

 Patching of roadways will concentrate on citizen requests as needed. 

 Assure a standard of quality on all projects by utilizing accepted industry standards for maintenance       
and construction of public roadways and other ROW improvements, and complying with Travis       
County’s accepted standards for road maintenance on accepted roads. 

 Human resources assigned are measured for performance achievement on attainment of established 
response times for external work request and proactive response schedules.  

 

Complete maintenance applications on schedule: 
Patch 125 miles: 

 East Region target   –  65 miles 

 West Region target  –  60 miles 
Crack Seal 125 miles: 

 East Region target   –  75 miles 

 West Region target  –  50 miles 
Projects are identified based on need and will change as conditions warrant and new projects are identified. 
 
Minimum Response Times: 

 East Region    8 days 

 West Region   6 days   
 

Funding sources 
 
 General Fund and Road & Bridge Fund 

 

Staff Assignment & Time Investment: 
 

Element Manager:  Kevin Kunkel         10% 
Element Supervisor:  Joshua Moncada          90%    
Team Leaders:  Woodrow Washington, East    100% 
     Adrian Smith, West      100% 
Team Members:  12 - RMW’s              100% 
Engineer:    Scott Lambert          5% 
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4114 – HMAC Overlay/Alternative Paving 
Treatments 

 
This element is a countywide roadway maintenance element. Most work completed within this element will be 
administered through contracted services. The Division Director and/or Division Manager will coordinate with 
financial services and the purchasing office to administer contracts. 
 

Goals: 
 

 To complete approximately 56.92 miles of 1 ½” Overlays.  

 To complete cul-de-sacs with Type F mix 

 To complete 16.45 miles of Alternative Paving- Asphalt Rejuvenation 

 To complete selected Parks and Facility Projects subject to funding. 
 

Performance Monitors and Measures: 
 

 Strive for a 40% increase in OCI on selected roadways after application of asphaltic overlay. 

 Asphaltic rejuvenation is applied on roadways in good condition, but extends the life of the road by an 
additional 5-10 years before further maintenance is needed. 

 Assure a standard of quality on all projects by utilizing accepted industry standards for maintenance 
and construction of public roadways and other ROW improvements, and complying with Travis 
County’s accepted standards for road maintenance on accepted roads. 

 Adherence to established schedules. 
 
 

Funding: 
 

 The anticipated funding for overlays and rejuvenation two programs come from CAR or CO funds 

 Request for funding will be equivalent to the estimated cost for the above project mileages. 
 

Funding sources 
 
 CAR or CO’s 
  
             

Staff Assignment & Time Investment: 
 

Engineer:    Scott Lambert   30% 
Engineering Tech  John Strube   55% 
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1 ½” OVERLAY* 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
* The Annual Work Goals is a budgeting guide. Adjustments may occur due to special projects, special events (including weather related), and change of conditions. 

Pct Fac ID Road Name Begin Ending Miles 

1 N10621 BALI LN 146 FT N OF CRETE LN SWEET LEAF LN 0.17 

1 N10618 BIMINA LN CRETE END 0.04 

1 
K10410 BOYCE LN (1) CITY OF AUSTIN CL 

SOUTH OF BOYCE LN 
BRIDGE 

0.06 

1 K10410 BOYCE LN (2) NORTH OF BOYCE LN BRIDGE CITY OF AUSTIN CL 0.27 

1 L09910 CAMERON RD SCHMIDT LN HAMANN LN 4.29 

1 N10620 CRETE LN BIMINA PFLUGERVILLE ESTS 0.40 

1 M10005 CRYSTAL BEND DR (1) DESSAU RD LAZYRIDGE DR 0.25 

1 J10100 DAFFAN LN JOHNNY MORRIS RD DECKER LN 1.25 

1 H12100 DAMITA JO DR ED ACKLIN RD TRAPPERS TRL 0.51 

1 J12601 ED ACKLIN RD LOCKWOOD SPG DAMITA  JO DR 0.71 

1 O11900 ENGELMANN LN CAMERON RD TRAVIS WMSON CO 2.87 

1 K09901 FERGUSON CUTOFF OLD MANOR RD US HWY 290 0.10 

1 L11510 GREGG MANOR RD SH130 ROW 531 FT E OF RECTOR LP 1.50 

1 H10500 IMPERIAL DR SOUTH FM 969 RD KINGS CT 0.53 

1 N11000 JESSE BOHLS RD (1) 110' E OF WEISS LN 306' W OF BRIDGE 0.94 

1 N11001 JESSE BOHLS RD (2) 1828' E OF BRIDGE CAMERON RD 0.98 

1 J10103 LARICAL TRL NORTH LAKE DR DECKER LN 0.20 

1 
H12001 

LOCKWOOD SPRINGS 
RD (1) BLAKE MANOR RD ED ACKLIN RD 

0.46 

1 
H12001 

LOCKWOOD SPRINGS 
RD (2) ED ACKLIN RD 

1185' NORTH OF ED 
ACKLIN RD 

0.22 

1 
M12710 

MANDA CARLSON RD 
(1) JACOBSON RD NEW SWEDEN CHURCH 

0.62 

1 
 

M12710 
MANDA CARLSON RD 
(2) SANDEEN RD LUND CARLSON RD 

1.51 

1 M12700 MANDA RD JACOBSON RD FM1100 1.10 

1 J10102 NORTH LAKE DR LARICAL TRL WEST CREST LN 0.06 

1 L12600 OLD KIMBRO RD 1610' N OF US 290 E FM 1100 1.07 

1 K10510 OLD MANOR RD 473 FT WEST OF KARLING DR JOHNNY MORRIS 0.96 

1 O13600 PFLUGER BERKMAN LN F M 973 RD TRAVIS -WMSON CO 2.75 

1 
N10610 

PFLUGERVILLE ESTATES 
DR ST CROOK LN CRETE LN 

0.07 

1 N10616 RENDOVA LN PFLUGERVILLE ESTATES DR DESSAU RD 0.02 

1 N10619 ST CROIX LN BALI LN PFLUGERVILLE ESTS 0.23 

1 L11304 SUNCREST RD FM 973 RD FM 973 RD 0.85 

1 N12200 WALTON HILL PASS FM 973 RD FM 973 RD 1.02 

1 J10101 WEST CREST LN NORTH LAKE DR DECKER LN 0.20 

        Total Pct. 1 26.21 

2 L10101 BALES ST HULSEY RD FAY ST 0.18 

2 L10102 BOBWAR ST CUL-DE-SAC WEST 220 FT E OF FAY ST 0.09 

2 K05702 BOYD LN RIVER BND ON THE LAKE RD 0.08 

2 O09500 BRATTON LN MERRILLTOWN DR IH 35 2.30 

2 L10103 FAY ST 211 FT N OF RYDEN ST DEAD-END (SOUTH) 0.27 

2 
O09820 

GRAND AVENUE PKWY 
EB BRATTON LN IH 35 0.66 

2 
O09820 

GRAND AVENUE PKWY 
WB IH 35 BRATTON LN 0.65 
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* The Annual Work Goals is a budgeting guide. Adjustments may occur due to special projects, special events (including weather related), and change of conditions. 
 

Pct Fac ID Road Name Begin Ending Miles 

2 L10105 HULSEY RD YAGER LN END 0.29 

2 
M05901 

LOW WATER 
CROSSING RD FRITZ HUGHES PARK ROAD 360 FT S OF FM 620 0.10 

2 
M05901 

LOW WATER 
CROSSING RD FM 620 RD 360 FT S OF FM 620 0.07 

2 K05701 NO NAME RIVER BND 404 FT S OF RIVER BND 0.08 

2 O09402 PICADILLY DR IH 35 479' E OF IH 35 0.09 

2 K05700 RIVER BND W LAKELAND DR 400 FT E OF TERJO LN 0.66 

2 L10104 RYDEN ST BALES ST FAY ST 0.21 

2 M09901 YAGER LN 1140' E OF PARMER LN 4150' E OF PARMER LN 0.57 

2 M09901 YAGER LN 1289' W OF HULSEY RD 403' S OF HULSEY RD 0.31 

        Total Pct. 2 6.61 

3 G06501 ACTON DR ROSSON DR END 0.16 

3 J06300 BEARDSLEY LN 600 FT S OF FM 2244 TALBOT LN 0.16 

3 J06300 BEARDSLEY LN NB 600 FT S OF FM 2244 FM 2244 0.11 

3 J06300 BEARDSLEY LN SB FM 2244 600 FT S OF FM 2244 0.11 

3 
D06802 BLISS SPILLAR RD 488 FT W OF GUNSMITH DR 

821 FT S OF CATTLEMAN 
DR 0.79 

3 L03902 CROSSWIND DR BEE CREEK RD LAKEHURST RD 1.56 

3 S04401 FAUBION TRL FULKES LA FULKES LA 1.73 

3 G06502 HUDSON LP US HWY 290 ROSSON DR 0.28 

3 H03700 LAKE PARK DR PANORAMA DR LAKE BEACH DR 0.11 

3 E06900 MARGA LN DREW LN END 0.17 

3 C07112 PURYEAR RD OLD SAN ANTONIO I 35 SERVICE RD 0.22 

3 G06500 ROSSON DR US HWY 290 END 0.15 

3 E07501 SANDERS ST OLD MANCHACA RD MARGRA LN 0.22 

3 S04402 WINDY VALLEY RD ROUND MTN CUL-DE-SAC 1.26 

3 E06305 WYLEWOOD RD BRODIE LN DEAD-END WEST 0.91 

3 F05800 ZYLE RD FM 1826 RD END 1.51 

        Total Pct. 3 9.45 

4 C10500 BECKER LN VON QUINTUS RD HOKANSON RD 1.59 

4 E10501 BLACK PANDA TRL APPERSON ST END 0.06 

4 C09401 BURKLAND FARMS RD HOKANSON RD VON QUINTUS RD 1.27 

4 E09914 CORUM RIDGE CV WARDMAN DR CUL-DE-SAC 0.04 

4 C08400 COULVER RD THAXTON RD FM 1625 RD 1.46 

4 E09913 COZETTE CT COZETTE DR CUL-DE-SAC 0.02 

4 E09912 COZETTE DR HEWERS MOORE'S XING 0.09 

4 E09903 DARRIN LN APPERSON ST MOORE'S XING 0.12 

4 
E09500 

DEE GABRIEL COLLINS 
RD COTTONMOUTH SC RD US HWY 183 

0.78 

4 E09904 GEMMER ST PROUD PANDA DR APPERSON 0.28 

4 A08400 GOFORTH RD WILLIAMSON RD DEAD END (SOUTH) 0.75 

4 E09918 GREAT PANDA CV APPERSON ST END 0.07 

4 E09911 HEWERS DR DARRIN LN CUL-DE-SAC 0.10 

4 C10600 HOKANSON RD BECKER RD DOYLE-OVERTON RD 0.82 

4 E09910 HUMBER CV APPERSON ST CUL-DE-SAC 0.01 
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Type F (cul-de-sacs) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
* The Annual Work Goals is a budgeting guide. Adjustments may occur due to special projects, special events (including weather related), and change of conditions. 

Pct Fac ID Road Name Begin Ending Miles 

4 D10200 JACOBSON RD ELROY RD TRAVIS-BSTRP CO 2.08 

4 
F10801 KELLAM RD 1028 FT N OF ELROY RD 

2353 FT S OF PEARCE 
LN 

0.83 

4 E09908 KELLNER CV APPERSON CUL-DE-SAC 0.04 

4 E09905 MAYBACH DR GEMMER ST DEAD END 0.24 

4 
E08500 

NUCKOLS CROSSING 
RD BLUFF SPRINGS RD 

2400' EAST (AUSTIN 
CLL) 

0.47 

4 C10100 PETERSON RD FM 812 RD HOKANSON RD 1.12 

4 D10501 PILAND TRIANGLE FM 812 RD FM 812 RD 0.48 

4 E09906 RAILTON DR MAYBACH DR PROUD PANDA DR 0.20 

4 C10501 REYNERO LN BECKER LN DOYLE OVERTON RD 0.35 

4 E09901 TICKFORD DR MOORE'S XING GEMMER ST 0.28 

4 D10400 TIMBER HILLS DR PEARCE LN FAGERQUIST RD 0.84 

4 E09907 WARDMAN DR MAYBACH DR DEAD END 0.20 

4 E10502 WHITE PANDA RUN APPERSON ST END 0.06 

        Total Pct. 4 14.65 

        TOTAL ALL PCTS 56.92 

Pct Fac ID Road Name Begin Ending 

2 L10102 BOBWAR ST CUL-DE-SAC WEST 220 FT E OF FAY ST 

3 L03701 BERTRAM LN R O DR CUL-DE-SAC NORTH 

3 S04402 WINDY VALLEY RD ROUND MTN CUL-DE-SAC NORTH 
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Rejuvenation* 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
* The Annual Work Goals is a budgeting guide. Adjustments may occur due to special projects, special events (including weather related), and change of 
conditions. 

 

Pct Fac ID Road Name Begin Ending Miles 

1 G10300 WICKHAM LN ETHEREDGE DR DEAF SMITH BLVD 0.34 

1 G10401 PLAIN VIEW DR 
DEAD-END WEST OF SOURNER 
ST. HUNTERS BEND RD 0.48 

1 G10402 CLEAR VIEW DR PLAN VIEW DR END 0.21 

1 G10405 AYALA DR END VARRELMAN ST 0.12 

1 G10406 BOATWRIGHT CV WESTALL ST CUL-DE-SAC 0.05 

1 G10407 CASTLEMAN DR KINCHELOE ST SOJOURNER ST 0.02 

1 G10407 CASTLEMAN DR SOJOURNER ST DEAD END 0.26 

1 G10408 COTTINGHAM DR WICKHAM LN AUSTINS COLONY BLVD 0.16 

1 G10409 CROWNOVER ST DEAF SMITH BLVD CUL-DE-SAC SOUTH 0.45 

1 G10409 CROWNOVER ST (1) PEVETOE ST DEAF SMITH BLVD 0.22 

1 G10410 DEAF SMITH BLVD AUSTIN'S COLONY BLVD 
108 FT E OF 
CROWNOVER ST 0.23 

1 G10410 DEAF SMITH BLVD AUSTIN'S COLONY BLVD WICKHAM LN 0.15 

1 G10411 DENEHOE CV FITZGIBBON DR CUL-DE-SAC 0.07 

1 G10412 FALLENASH DR KINCHELOE ST SOJOURNER ST 0.17 

1 G10413 FITZGIBBON DR AUSTIN'S COLONY BLVD END 0.23 

1 G10414 GALBRAITH CV WESTALL ST CUL-DE-SAC 0.05 

1 G10416 HIGHSMITH ST AUSTIN COLONY BLVD AYALA DR 0.21 

1 G10416 HIGHSMITH ST SOJOURNER ST AUSTIN'S COLONY BLVD 0.15 

1 G10417 KINCHELOE ST SOJOURNER ST CASTLEMAN DR 0.09 

1 G10418 LEVERING ST SOJOURNER ST HUNTERS BEND RD 0.13 

1 G10419 MENIFEE ST CROWNOVER ST AUSTIN COLONY BLVD 0.20 

1 G10420 MIMS CV FITZGIBBON DR CUL-DE-SAC 0.03 

1 G10421 PEVETOE ST CROWNOVER ST FITZGIBBON DR 0.16 

1 G10422 ROSSEAU ST SOJOURNER ST HUNTERS BEND RD 0.13 

1 G10423 RUMFELDT ST AUSTIN COLONY BND AYALA DR 0.21 

1 G10424 SANDIFER ST VARRELMAN ST AUSTIN COLONY BLVD 0.11 

1 G10424 SANDIFER ST SOJOURNER ST AUSTIN'S COLONY BLVD 0.15 

1 G10425 SOJOURNER ST WESTALL ST KINCHELOE ST 0.26 

1 G10425 SOJOURNER ST KINCHELOE ST CASTLEMAN DR 0.19 

1 G10425 SOJOURNER ST SANDIFER ST WESTALL ST 0.27 

1 G10426 VANDEVER ST END HUNTERS BEND RD 0.15 

1 G10427 VARRELMAN ST SOJOURNER ST END 0.38 

1 G10428 WESTALL ST END HUNTERS BEND RD 0.16 

1 G10429 ZILLER CV VARRELMAN ST CUL-DE-SAC 0.02 

1 G10430 PEAVY DR MENIFEE ST 147 FT S OF MENIFEE ST 0.03 

1 G10431 SARAH ANN DR SOJOURNER ST LOUISE LEE DR 0.09 

1 G10432 LOUISE LEE DR HIGHSMITH ST SARAH ANN DR 0.13 

1 G10433 REEDER'S DR HIGHSMITH ST SARAH ANN DR 0.13 

1 G10434 BANDA LN END SANIFER ST 0.12 

1 G10437 HALLIDAY AVE (1) PARRISH LN HUNTERS BEND RD 0.09 

1 G10437 HALLIDAY AVE (2) HUNTERS BEND RD IMES LN 0.10 

1 G10437 HALLIDAY AVE (3) PARRISH LN HUNTERS BEND RD 0.07 
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* The Annual Work Goals is a budgeting guide. Adjustments may occur due to special projects, special events (including weather related), and change of 
conditions. 
 
 

Pct Fac ID Road Name Begin Ending Miles 

1 G10444 KNIGHTEN LN HALLIDAY AVE 105 FT E OF HOLLIDAY AVE 0.02 

1 G10445 BELFIELD LN CUL-DE-SAC SOUTH GUFFY DR 0.16 

1 G10446 IMES LN BELFIELD LN HALLIDAY AVE 0.06 

1 G10447 ACERS LN CUL-DE-SAC SOUTH GUFFY DR 0.18 

1 G10449 MARCORIO Dr PLAINVIEW DR ACERS LN 0.03 

1 G10450 RUZIN LN ACERS LN BELFIELD LN 0.05 

1 G10451 NORDYKE LN RED TAILS DR HALLIDAY AVE 0.13 

1 G10452 RED TAILS DR HUNTERS BEND RD DEAD-END SOUTH 0.09 

1 G10453 PARRISH LN RED TAILS DR DEAD-END EAST 0.24 

1 G10454 SILVER WING DR PARRISH LN DEAD-END SOUTH 0.02 

1 G10455 HATTON HILL LN PARRISH LN CUL-DE-SAC SOUTH 0.17 

1 G10456 YABERS CT PARRISH LN CUL-DE-SAC SOUTH 0.12 

1 G10457 MC BAY LN HUNTERS BEND RD LUCIAN DR 0.03 

1 G10458 LUCIAN DR CUL-DE-SAC WEST CUL-DE-SAC EAST 0.04 

1 G10459 VERELA DR HATTON HILL LN YABERS CT 0.10 

1 G10460 WALCOTT DR HATTON HILL LN YABERS CT 0.10 

1 G10461 RODDY LN HATTON HILL LN DEAD-END WEST 0.02 

1 G10801 ETHEREDGE DR WICKHAM LN COTTINGHAM DR 0.22 

1 G10902 PEAVY DR MENIFEE ST END OF MAINTENANCE 0.04 

1 G10903 HARTSMITH DR 293 FT W OF CALEB DR 
138 FT E OF CROWNOVER 
ST 0.11 

1 G10903 HARTSMITH DR ETHEREDGE DR AUSTINS COLONY BLVD 0.04 

1 G10904 CALEB DR     0.46 

1 G10904 CALEB DR END DEAF SMITH BLVD 0.45 

1 G10905 JOLYN ST CROWNOVER ST 
135 FT E OF CROWNOVER 
ST 0.03 

1 G10905 JOLYNN ST     0.02 

1 G11000 GUFFY DR ACERS LN CIETO ST 0.15 

1 G11001 CIELO ST KNIGHTEN LN GUFFY DR 0.16 

1 G11002 FIFNELLA WAY KNIGHTEN LN JOE LN 0.11 

1 G11003 JOE LN CIETO ST FIFNELLA WAY 0.07 

        Total Pct. 1 10.39 

2 K05303 TIERRA GRANDE TRL QUINLAN PARK RD CUL-DE-SAC EAST 0.39 

2 K05305 TIERRA GRANDE CT TIERRA GRANDE TRL CUL-DE-SAC EAST 0.07 

2 K05306 BELLA MAR TRL QUIINLAN PARK RD PALISADES PKWY 0.43 

2 K05307 BELCARA PASS BELLA MAR TRL BELCARA PL 0.03 

2 K05308 BELCARA PL CUL-DE-SAC WEST CUL-DE-SAC EAST 0.24 

2 K05309 EL SOCORRO LN CUL-DE-SAC SOUTH CUL-DE-SAC NORTH 0.11 

2 K05310 MONTEREY PATH EL SOCORRO LN CUL-DE-SAC EAST 0.12 

2 K05311 PALO ALTO WAY MONTEREY PATH BELLA MAR TRL 0.12 

2 K05312 CALISTOGA CT CALISTOGA WAY CUL-DE-SAC EAST 0.04 
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* The Annual Work Goals is a budgeting guide. Adjustments may occur due to special projects, special events (including weather related), and change of conditions. 

Pct Fac ID Road Name Begin Ending Miles 

2 K05313 PALISADES PKWY (1) MEDITERRA PT 358' E OF MEDITERRA PT 0.07 

2 K05313 PALISADES PKWY (2) 358' E OF MEDITERRA PT 
50 FT E OF EMERALD RIDGE 
DR 0.26 

2 K05313 PALISADES PKWY (3) 
50 FT E OF EMERALD RIDGE 
DR CUL-DE-SAC EAST 0.29 

2 K05314 MEDITERRA PT BELLA MAR TRL 194' S OF BELLA MAR TRL 0.04 

2 K05314 MEDITERRA PT 194' S OF BELLA MAR TRL MONTCLAIR BND 0.14 

2 K05315 CALISTOGA WAY PALO ALTO WAY BELLA MAR TRL 0.26 

2 K05418 BERESSA PASS MONCLAIR BND MONTCLAIR BND 0.11 

2 K05419 EDENVALE PATH BERYESSA PASS MONTCLAIR BND 0.11 

2 K05420 EMERALD RIDGE DR PALISADES PKWY AZURE SHORES CT 0.55 

2 K05420 EMERALD RIDGE DR AZURE SHORES CT SUMMER ALCOVE WAY 0.26 

2 K05421 AZURE SHORES CT EMERALD RIDGE DR CUL-DE-SAC EAST 0.13 

2 K05422 MONTCLAIR BND MEDITERRA PT MEDITERRA PT 0.46 

2 K05423 SUMMER ALCOVE WAY CUL-DE-SAC SOUTH CUL-DE-SAC NORTH 0.19 

2 K05424 MEDITERRA PLACE MEDITERRA PT CUL-DE-SAC EAST 0.10 

2 K05425 PEIDMONT HILLS PASS PALISADES PKWY 
115 FT N OF PALISADES 
PKWY 0.02 

2 K05425 PEIDMONT HILLS PASS 
115 FT N OF PALISADES 
PKWY 

PALISADES PKWY (EAST 
END) 0.24 

2 k05426 LABRADOR BAY CT PIEDMONT HILL S PASS CUL-DE-SAC WEST 0.16 

2 K05427 PALISADES CV PALISADES PKWY CUL-DE-SAC NORTH 0.03 

        Total Pct. 2 4.97 

3 G05207 THOMASWOOD LN THOMAS SPGS LENAPE TRL 0.48 

3 G05208 RISING SMOKE LP THOMAS WOODS LA THOMAS WOODS LA 0.19 

3 G05212 CORBETT CV ARIA LOOP CUL-DE-SAC NORTH 0.03 

3 G05213 ARIA LOOP RAWHIDE TRL RAWHIDE TR 0.39 

    Total Pct. 3 1.09 

    TOTAL ALL PCTS 16.45 
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4115 - Signs/Barricade Maintenance 
 

This element will function as a core element. Resources will be available at each service center to respond to 
projects internal to the service area.   
 

Goals: 
 

 Inspect, maintain and install approximately 6500 devices.  
 

Performance Monitors and Measures: 
 

Maintain and install traffic signs & devices in compliance with the current TxMUTCD. 

 Provide preventative and responsive maintenance to all traffic control devices on accepted roadways. 

 All signs replaced and all new signs installations shall be in accordance with current MASH (Manual 
on Accessing Safety Hardware) standards.  

 Human resources assigned are measured for performance achievement on attainment of established 
response times for external work requests and total devices.  

 

Minimum Response Times: 
 

 Emergency Responses (Regulatory):         2 hours   

 Other Regulatory Devices:                      5 days   

 Non-Regulatory Devices:                            10 days   
 
 

Funding sources 
 
 General Fund and Road & Bridge Fund 

 
 

Staff Assignment & Time Investment: 
 

Program Manager:   Jaime Garcia    10% 
Element Supervisor: JR Meredith    30% 
Team Members:  6 – RMW Sr’s  100% 
     2 – RMW Sr’s    50% 
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4116 - Roadway Striping 
 

This element is a countywide roadway maintenance element. Resources will be available at the East Service 
Center to respond in all service areas.  
 
Goals: 
 

 Re-paint centerline and edgeline striping for 450 miles of striped roadways within the County. 

 Repaint all non-thermoplastic pavement legends and crosswalks annually. 

 Maintain all thermoplastic legends and crosswalks on an as-needed basis. 

 Install new and maintain existing raised pavement markers as needed. 

 Layout and stripe individualized striping plans as directed by engineering services. 

 Restripe Parks and Facilities parking lots and roads upon transfer of funds on a job by job basis. 
 
Performance Monitors and Measures: 
 

 Maintain traffic asphalt markings and legends in compliance with current TxMUTCD. 

 Assure a standard of quality on all projects by utilizing accepted industry standards for maintenance and 
construction of public roadways and other ROW improvements, and complying with Travis County’s 
accepted standards for road maintenance on accepted roads. 

 Human resources assigned are measured for performance achievement on attainment of established 
schedules for phased completions and adherence to established schedules. 

  
Complete re-striping phases on schedule: 
 

 Schedule striping to coincide with proposed pavement maintenance and rehabilitation projects.   

 All other striping is scheduled as indicated below in rotation through the County. 
 

Funding sources 
 
 General Fund and Road & Bridge Fund 

 

Staff Assignment & Time Investment: 
 
Program Manager:  Jaime Garcia    10% 
Element Supervisor:  JR Meredith      30% 
Team Leader:   David Reyes   100% 
Team Members:  2 – EO’s    100% 
     2 – RMW Sr’s     50% 
Schedule: 

 

                   

Location Miles 
Start 
Date 

Finish 
Date 

Precinct 1  

124 

07/01/20 09/30/20 

Overlay/Chip 
Seal Roads 

04/01/20 09/30/20 

Precinct 2 36 05/01/20 06/30/20 

Precinct 3 178 03/02/20 04/30/20 

Parks/Facilities 30* 10/01/19 11/27/19 

Precinct 4 82 12/02/19 02/28/20 

Total Mileage 450 

*equivalent in mileage for 10 days  
of labor to restripe parking lots 
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4118 – Engineering Services 
 

This element is a countywide roadway maintenance element. Resources will be available at 700 Lavaca to 
respond to requests from all service areas. 

 

Goals: 
 

 Respond to approximately 200 constituent requests regarding traffic issues from all service areas. 
 

Performance Monitors and Measures: 
 

 Respond to constituent requests regarding traffic issues from all service areas within a timely manner. 

 Prepare signal warrant studies, all-way stop studies, school zone studies, ball bank analyses, and 
speed limit studies. All studies must be in compliance with the current TxMUTCD. 

 Prepare work orders for required signing and/or striping based on engineering analysis. 

 Support Development Services by providing engineering review for traffic impact analysis, sign 
studies, traffic control plans & utility cuts. 

 Human resources assigned are measured for performance achievement on attainment of established 
schedules for phased completions. Adherence to established schedules. 

 

Minimum Response Times: 
 

 Field inspect and respond:                      2 weeks 

 Complete engineering studies:                8 weeks   
 

Funding sources 
 
 General Fund and Road & Bridge Fund 

 
Staff Assignment & Time Investment: 
 

Division Manager:  Andre Betit     85% 
Program Manager:  Brian Burk     95% 
Team Members:  Scott Lambert     30% 
     Jason Brecht    100% 
     Daniela Guthrie  100% 
     Vacant    100% 
     Vacant    100% 
     Jaime Mancillas   100% 
     John Strube     15% 
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4120 - Secondary Drainage 
 

This element will function as a core right-of-way maintenance element. Resources will be available at each 
service center to respond to projects internal to the service area. 
 

Goals: 
 

 Implement standards and concepts utilizing the Texas Pollutant Discharge Elimination System       
(TPDES) requirements. 

 Complete 325 drainage projects <500 man hours. 

 Complete 5 drainage projects >500 man hours. 

 Complete drainage rehabilitation projects that are identified for internal staff assignment and in-house 
completions. 

Performance Monitors and Measures: 
 

 Evaluate reports of drainage deficiencies made by constituents and county personnel. 

 Request road closures as necessary through Program 4118, Engineering Services 

 Human Resources assigned are measured for performance achievement on attainment of 
established response times for external work requests and adherence to established schedules. 

 Assure a standard of quality on all projects by utilizing accepted industry standards for maintenance       
and construction of public roadways and other ROW improvements, and complying with Travis       
County’s accepted standards for road maintenance on accepted roads. 

 

Complete Construction Phases on Schedule: 
 

 Coordinate with other county programs, utility providers and jurisdictions. 

 Stage resources and locate utilities. 

 Place stormwater controls per Travis County Best Management Practices Manual. 

 Implement repair 

 Restore the affected roadway. 
 

Funding sources 
 
 CAR, General Fund and Road & Bridge Fund 
  

Staff Assignment & Time Investment: 
 

Element Managers: Jaime Garcia, East/Kevin Kunkel, West        5%  
Element Supervisors:   Lloyd Rendon, East / Travis Motloch, West       80% 
Team Leaders:       Marcos Ruiz, Mike Sanders, East               100% 
     Victor Sequeira, Tom Montemurro, West   100% 
     Joshua Mendez, East /Justin Moncada, West  100% 
Team Members:       6-EO II’s, 13-EO I’s, & 12-RMW’s                             100% 
Engineer:    Steve Schiewe          50% 
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4121 - Drainage Structure Rehabilitation 
 
This element will function as a core right-of-way maintenance element. Resources will be available at each 
service center to respond to projects internal to the service area. 
 

Goals: 
 

 Implement standards and concepts utilizing TPDES requirements. 

 Complete drainage rehabilitation projects as identified from work requests in Program 4120, 
Secondary Drainage. 

 Complete projects identified in countywide drainage study.  

 Complete bridge maintenance items identified by TXDOT inspections 
   

Performance Monitors and Measures: 
 

 Evaluate, plan and complete improvements. 

 Assure a standard of quality on all projects by utilizing accepted industry standards for maintenance       
and construction of public roadways and other ROW improvements, and complying with Travis       
County’s accepted standards for road maintenance on accepted roads. 

 Request road closures as necessary through Program 4118, Engineering Services.  
 Human resources are shared between this program and Program 4120, Secondary Drainage.   
 

Complete Construction Phases on Schedule: 
 

 Coordinate with other county programs, utility providers and jurisdictions. 

 Stage resources and locate utilities. 

 Place stormwater controls per Travis County Best Management Practices Manual. 

 Implement repair 

 Restore the affected roadway. 

 
Funding sources 
 
 CAR, General Fund and Road & Bridge Fund 

 

Staff Assignment & Time Investment: 
 

Element Managers: Jaime Garcia, East/Kevin Kunkel, West      5% 
Element Supervisors:    Lloyd Rendon, East /Travis Motloch, West      10% 
Engineer:    Steve Schiewe          50% 
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4125 - ROW Vegetation Control 
 

This element will function as a core element at each service center to respond to projects internal to each 
service area. 
 

Goals: 
 

 Complete 2700 miles of ROW strip mowing. 

 Complete 100 miles of brush trimming  

 Complete 750 requests for line-of-sight/safety responses 

 Complete 35 miles of brush trimming through contract services  

 Complete 500 miles of herbicide application through contract services 
 

Performance Monitors and Measures: 
 

 Contracting herbicide applications will ensure that vegetation along guardrails, curblines and edge of 
pavement will be reduced during growing seasons along arterial roadways. 

 Meet or exceed the Federal and State environmental laws and County policies. 

 Assure a standard of quality on all projects by utilizing accepted industry standards for maintenance       
and construction of public roadways and other ROW improvements, and complying with Travis     
County’s accepted standards for road maintenance on accepted roads. 

 Human resources assigned are measured for performance achievement on attainment of established 
response times for external work requests and to adherence to the established mowing rotation 
schedule. 

 Respond to line-of-sight/safety within twenty-four hours of notification. 
 

Response Times for Zone Area Mowing & Line-of-Sight Response Request: 
 

 Line-of-Sight responses:  2 days 

 Zone mowing operations in each precinct are scheduled by proximity locations and annualized 
rotation: 
East – 3 cycles per year /  West – 3 cycles per year. 

 Herbicide will be applied twice a year with the first application beginning April 15 and the second 
application being June 15. 

 

Funding sources 
 
 CAR, General Fund and Road & Bridge Fund 

 
 

Staff Assignment & Time Investment: 
 

Element Managers: Jaime Garcia, East/ Kevin Kunkel, West     10% 
Element Supervisors:  Vacant, East / Brian Cherry, West       50% 
Team Leaders:  Derrick Norris, East / Bryan Meredith, West   100% 
Team Leaders:  Julio Vargas, East/Edwin Sandles, West    100%  
Team Members:  16 - RMW’s         100% 
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4127 - Work Order Response 
 

This element will function as a core element.  Resources will be available at each service center to respond to 
projects internal to each service area.  
 

Goals: 
 

 Support Community Service Restitution programs with equipment and personnel on larger projects. 

 Respond to 500 miscellaneous work requests on accepted ROW’s and complete Christmas tree 

recycling in January. 

 Respond to requests for the removal and disposal of 300 dead animals on accepted ROW’s.  
 

Performance Monitors and Measures: 
 

 Evaluate, stage resources, and complete all requested responses on County ROW’s. 

 Human resources assigned are measured for performance achievement on attainment of established 
response times for external work requests and to adherence to the established mowing rotation 
schedule. 

 

Minimum Response Times: 
 

 Dead animals:     2  days 

 Litter requests:   10  days   
 

Funding sources 
 
 General Fund and Road & Bridge Fund 

 
Staff Assignment & Time Investment: 
 

Element Managers: Jaime Garcia, East/ Kevin Kunkel, West        10% 
Element Supervisors:  vacant, East/Brian Cherry, West             20%      
     JR Meredith, Signs (Dead animal response)            5%  
Team Members:  2- EO’s             100% 
     (CSR – Probation resources)               50% 
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4128 - Pedestrian Way Maintenance 
 

This element is a county wide roadway maintenance element. Work will be completed utilizing both county crews 
as well as contracted services. Engineering Services will coordinate and administer outside contracts. 
 

Goals: 
 

 Complete 3,200 linear feet of sidewalk, driveway & ramp repairs and/or new installs by county crews. 

 Install curb ramps at all locations where sidewalks cross curb lines. 

 Bring non-ADA compliant sidewalks, driveways, and curb ramps into compliance including along 
roadways scheduled for overlays and reconstruction. 

 Provide ADA compliant pedestrian routes near schools and pedestrian generators. 
 

Performance Monitors and Measures: 
 

 Repair and replace sidewalks with cross slopes over 2%, and any elevation changes of more than ¼”.  
Replace any curb ramps with slopes greater than 12:1 and landings of less than 4 feet by 4 feet. 

 Sidewalks repaired using County crews will be managed by the pedestrian way road maintenance 
supervisor utilizing a bid time process. 

 Sidewalks repaired using contracted services will be managed by Engineering Services. 

 See attached FY20 Project listing for sidewalks repaired using contracted services. 

 Individual constituent requests will be reviewed, evaluated, and completed by County crews. 
 

Funding sources 
 
 CAR or CO’s, General Fund and Road & Bridge Fund 
 
 

Staff Assignment & Time Investment: 
 
Program Manager/Contract Services:  Andre Betit         10% 
Program Manager:     Jaime Garcia        10% 
Element Supervisor:    Rich Valdez         45%  
Team Leader:      Danny Zieger       100% 
Team Members:     1 – EO II/3 – EO I’s / 2 – RMW’s   100% 
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FY20 ADA Sidewalk Repair Projects - Contract Services* 

 
The FY20 ADA Sidewalk Repair list is based on criteria outlined in the 2007 Transition Plan for bringing sidewalks 

into compliance with the Americans with Disabilities Act.   
 
 
 

COMPLETED BY CONTRACTED SERVICES* 

Road From To 
Replace 

DW 
(EA) 

Replace 
Ramp 
(EA) 

New SW 
(SF) 

Repair SW 
(SF) 

Total SW 
(SF) 

BRATTON LN (1) MERRILLTOWN DR 
LONG VISTA DR 
(NORTH INTER) 

3 31 0 16325 16325 

GRAND AVENUE 
PKWY (08) EB BRATTON LN IH 35 SERVICE 

4 12 0 1480 1480 

GRAND AVENUE 
PKWY (08) WB BRATTON LN IH 35 SERVICE 

0 10 240 3240 3480 

PICADILLY DR IH 35 479' E OF IH-35 
0 2 0 225 225 

BLACK PANDA TRL END APPERSON ST 
4 2 0 3050 3050 

CORUM RIDGE CV WARDMAN DR CUL-DE-SAC 
1 1 0 950 950 

COZETTE CT COZETTE DR CUL-DE-SAC 4 0 0 500 500 

COZETTE DR HEWERS MOORE'S XING 0 4 0 600 600 

DARRIN LN APPERSON ST MOORE'S XING 6 2 0 1425 1425 

GEMMER ST APPERSON 
PROUD PANDA 
DR 

3 1 0 2700 2700 

GREAT PANDA CV END APPERSON ST 4 0 0 3325 3325 

HEWERS DR DARRIN LN CUL-DE-SAC 1 3 0 1600 1600 

HUMBER CV APPERSON ST CUL-DE-SAC 1 2 0 700 700 

KELLAM RD 
1028 FT N OF ELROY 
RD 

2353 FT S OF 
PEARCE LN 

3 0 0 2900 2900 

KELLNER CV APPERSON CUL-DE-SAC 4 0 0 1600 1600 

MAYBACH DR GEMMER ST DEAD END 5 2 0 5800 5800 

RAILTON DR MAYBACRK 
PROUD PANDA 
DR 

5 0 0 2200 2200 

TICKFORD DR 
MOORE'S CROSSING 
BLVD GEMMER ST 

1 1 0 4200 4200 

WARDMAN DR MAYBACH DEAD END 5 1 150 2800 2950 

WHITE PANDA RUN END APPERSON ST 3 0 0 3200 3200 

  Sub-Total 62 103 390 69710 70100 

Conversion from SF to LF: 90 15,500 15,590 

 
 
 
 
 
 
 
 
 
 
 
* The Annual Work Goals is a budgeting guide. Adjustments may occur due to special projects, special events (including weather related), and change of conditions. 
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Transportation & Natural Resources 
Public Works Road & Bridge 

Sign Fabrication Division 
 

Goals 

 

In support of the division’s strategic plan of providing a cost effective, efficient and safe transportation system: 

 Respond to external customer requests, as measured by the work request system.   

 Meet or exceed the Federal and State environmental laws and County policies. 

 

Objective  

 

 To fabricate signs and ROW traffic control devices for all departments in compliance with the Division 

operating standards. 

 

Progress Review & Tracking 

 

Progress review will be followed closely with end of the month and quarterly reports. 

 Quarterly report dates are 1/15/20, 4/15/20, 7/15/20 and 10/15/20. 

 Monthly excel reports will be utilized to determine the percentage of requests we are responding       

to within the minimum dedicated timeframes. 
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4305 - Sign Fabrication 
 

This element is a countywide customer services element. Resources are available at the East Service Center 
to respond to requests from all departments. The Road Maintenance Supervisor for traffic control will 
coordinate the resources for this element. 
 

Goals: 
 

 Fabricate 6500 signs and ROW traffic control devices for Road & Bridge Division. 

 Fabricate signs and other graphics for other departments in compliance with the Division’s operating 
standards. 

 

Performance Monitors and Measures: 
 

 Fabricate traffic signs & devices in compliance with the current TxMUTCD. 

 Provide responsive fabrication for all traffic control devices on accepted roadways. 

 Provide responsive fabrication of sign requests from all departments within the County.  Any “non-
standard” sign requests will require a budget transfer for material costs. 

 Provide responsive services for the application of motor vehicle decals provided through Fleet 
Services. 

 Human resources assigned are measured for performance achievement on attainment of established 
response times for all work requests and total devices. 

 

Minimum Response Times: 
 

 Regulatory:     3 days 

 Warning:    5 days 

 Public Notice:   5-6 days 

 Customized/Other: 15 days 
 

Funding sources 
 
 General Fund and Road & Bridge Fund 

 
Staff Assignment & Time Investment: 
 

Program Manager:  Jaime Garcia      5% 
Element Supervisor:  JR Meredith     25% 
Team Members:  2 - Sign Fabricators 100% 
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Transportation & Natural Resources 

Public Works – Road & Bridge 
Customer Service & Employee  

Development Division 
 

Goals 
 

In support of the division’s strategic plan of providing a cost effective, efficient and safe transportation system: 

 Maintain all accepted roads in fair or better condition, as measured by PM condition surveys. 

 Manage and operate the County transportation system to certification standards of the APWA. 

 Manage responses to external customer requests.   

 Provide solid waste transfer services for residential refuse. 

 Manage an effective after-hours response to existing maintained road, drainage systems, and other 

emergency operations on accepted roadways and easements. 

 Provide administrative service support to the service centers by responding to external customer 

requests. 

 Provide employee development for on-the-job, in-house, and contract services training. 

 Provide the transfer of commodities to community rural centers. 

 Maintain cemetery grounds and provide burial services 

 Provide litter removal through the Community Service Restitution program 

 Meet or exceed the Federal, State and County policies. 

 

 

Objective  

 

 To provide a central point of contact for all internal and external requests for services and distribution        

to those requests to the appropriate divisions within the department. 

 

 

Progress Review & Tracking 

 

Progress review will be followed closely with end of the month and quarterly reports. 

 

 Quarterly report dates are 1/15/20, 4/15/20, 7/15/20 and 10/15/20. 

 HTE and excel reports will be utilized to determine the percentage of customers TNR is responding to 

within the minimum dedicated timeframes. 
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8505 - Dispatch & Program Operations 
 

This element is a countywide customer services element. Resources will be available at the East Service 
Center to respond to all requests.  
 

Goals: 
 

 To provide a central point of contact for all internal and external requests for services and distribute        
those requests to the appropriate divisions within the department.  

 

Performance Monitors and Measures: 
 

 Maintain and document phone & radio communications with department staff. 

 Receive process and respond to work requests for service. 

 Process Daily Job Reports (DJR’s) for elements assigned by the following day of receipt. 

 Receive request and submit purchase requisitions for road maintenance materials. 
 

Minimum Response Times: 
 

 Requests:      1 day 
 

Funding sources 
 
 Road & Bridge Fund 

 
Staff Assignment & Time Investment: 
 

Element Manager:   Geena Rohan             45% 
Team Members:  2 – Dispatchers       95% 
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8510 – Solid Waste Management 
 
This element will function as a countywide customer service element. Resources which service Travis County 
will be available at FM 1431 and will coordinate the resources for this element. 
 

Goals: 
 

 To receive, compact and provide solid waste transfer services for residential refuse only. 
 

 

Performance Monitors and Measures: 
 

 All received solid waste transferred daily. 
 

 
Minimum Response Times: 
 

 Requests:      Upon Receipt 
 

 
Funding sources 
 
 General Fund and Road & Bridge Fund 

 
 
Staff Assignment & Time Investment: 
 

Element Manager:   Kevin Kunkel           10% 
Element Supervisor: Brian Cherry             10% 
Team Members:  Jerry Derryberry       100% 
     1 – Office Specialist Sr.         5% 
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8515 – After-Hours Response 
 
This element will function as a core customer services element. Resources will be available at each service 
center to respond to emergencies in each service area. The Road Maintenance Manager from each service 
area will coordinate the resources for this element. 
 

Goals: 
 

 Effective after-hours response to existing roads, drainage systems, and other emergency operations 
on accepted roadways and easements. 

 Effective responses to existing roads, drainage systems, and other emergency operations on 
accepted roadways and easements as needed during operation hours. 

 Respond to external customer requests and track through the work request system.   
 

Performance Monitors and Measures: 
 

 Respond to approximately 125 after-hour calls. 

 Respond to emergency responses during business hours as needed. 
 

Minimum Response Times: 
 

 2 Hours 
 

Funding sources 
 
 CAR, General Fund and Road & Bridge Fund 

 
Staff Assignment & Time Investment: 
 

Element Managers:   Andre Betit/Brian Burk/Kevin Kunkel 
Jaime Garcia/Scott Lambert          5% 

Element Supervisors:  Road Maintenance Supervisors            10% 
West Coordinator:   Brian Cherry            
East Coordinator:   Rich Valdez             
Dispatch Operations:  2 – Dispatchers & 1 Office Manager, Sr.          5% 
Team Members:   24 – Employees in various EO/RMW’s slots      100% 
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8520 - Precinct Services & Employee 
Development 

 
This element will function as a core customer services element. Resources will be available at each service 
center to respond to requests internal to each service area. Resources will be available at the West Service 
Center to deliver commodities to the Travis County rural centers. 

 
Goals: 
 

 Provide administrative service support to the service center.  

 Transport commodities to the Travis County rural centers.   

 Promote employee development 
 

Performance Monitors and Measures: 
 

 Provide daily administrative support to personnel at the service center. 

 Respond weekly to deliver commodities to the Travis County rural centers. 

 Process Daily Job Reports (DJR’s) for all elements by the following day of receipt. 

 Receive request and submit purchase requisitions for road maintenance supervisors/managers. 

 Evaluate, manage, and track employee training including on-the-job training, in-house equipment 
training and contract services for equipment training. 

 Provide support for outsourced training as needed. 

 
Minimum Response Times: 
 

 On Demand or As Required 
 

Funding sources 
 
 General Fund and Road & Bridge Fund 

 
Staff Assignment & Time Investment: 

 
Element Managers: Geena Rohan          50% 
     Kevin Kunkel          30% 
Element Supervisors: Brian Cherry, West         10% 
Team Members:  4 – Office Specialist Seniors        80% 

2 – RMW’s assigned West            100% 
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8525 – Cemetery Services 
 

This element will function as a countywide element. Resources will be available within the customer services 
program to maintain the grounds at the both Travis County Cemeteries. This element will provide burial 
services at the Wells School Cemetery for deceased indigent constituents of Travis County as approved by 
the Travis County Health and Human Services Department. The Road Maintenance Supervisor at the East 
Service Center will coordinate the resources for this element. 
 

Goals: 
 

 Prepare an average of 15 burial sites each month. 

 Maintain the cemetery grounds of both the International Cemetery & Wells School Cemetery. 
 

Performance Monitors and Measures: 
 

 As required (Estimated - 180 Burials annually) 

 Required maintenance of grounds and timeliness of burials 

 
Minimum Response Times: 
 

 Weekly maintenance schedule. 
 

Funding sources 
 
 General Fund and Road & Bridge Fund 

 
Staff Assignment & Time Investment: 
 

 Element Manager:  Jaime Garcia           5% 

 Element Supervisor:   Vacant         10% 

 Team Lead:   Adam Saldana    100% 

 Team Members:  1 - RMW      100% 
2 – Office Specialist Sr.        5%  
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8530 - CSR Support Services 
 
This element will function as a countywide customer service element. Resources will be available at the East 
Service Center to respond to projects. The Road Maintenance Supervisor at the ESC will coordinate all 
responses for this element assisted by the WSC 4125 Supervisor. 

 
Goals: 
 

 Utilizing labor resources made available to the division from the Community Service Restitution Program 
of the County Courts, respond to work request that require additional labor resources. 

 Respond to external customer requests and track through the work request system.   

 
Performance Monitors and Measures: 
 

 Complete approximately 350 responses for ROW litter removal. 

 Complete approximately 75 miles of median mowing. 

 
Minimum Response Times: 
 

 Requests:      10 days 
 

Funding sources 
 
 General Fund and Road & Bridge Fund 

 
 

Staff Assignment & Time Investment: 
 

 Element Manager:  Jaime Garcia         5% 

 Element Supervisor:   Vacant – East        10% 

 Team Lead:   James Hill       100% 

 Team Members:  3 – RMW’s assigned East         100% 
(CSR – Trustee’s, Probation resources)        50% 

 
 
 
 
 
 

 

http://www.deq.state.va.us/flash/raccoon.rm

